PROJECT FACT SHEET (20 FEB 04)

PROJECT: CSO #6 Emergency Streambank Protection

DESCRIPTION: The purpose of this project is to provide riverbank erosion protection around a 90-inch
combined sewer outfall, which is currently servicing as a storm water overflow. The site is located on the south
bank of the St. Joseph River between Leland Avenue and Riverside drive. The riverbank is steep and is
severely eroded. The project will protect the combined sewer outfall and adjacent bank from further erosion.

CONGRESSIONAL INTEREST: Chocola (IN-2); IN Senators Bayh (D) and Lugar (R)
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NON-FEDERAL PROJECT SPONSOR: City of South Bend, IN (POC: Carl Littrell, 574-235-9251)

PROJECT AUTHORITY: Section 14 of the Flood Control Act of 1946, as amended.

FUNDING:
Total Federal Non-Federal

Current Working Estimate $ 200,000 $ 130,000 $ 70,000
Funds Expended prior to FY04 $ 80,000 $ 80,000 $ 0
Funds allocated in FY04 $ 10 $ 10 $ 0
FYO05 Budget $ 0 $ 0 $ 0
Funds that could be used in FY05 $ 110,000 $ 40,000 $ 70,000
Funds required to complete (> FY05) $ 0 $ 0 $ 0

STAGE: PDA (Planning and Design Analysis)

STATUS: Design of this project was initially completed in 2000 and packaged with two other reaches on the St.
Joseph River. The scope of this project is relatively small and the project site is located directly across the river
from the separate North Shore Drive Section 14 project. As such, construction of this CSO #6 project will be
packaged with the North Shore Drive project for cost efficiency purposes. Progress has been slowed due to
issues related to the North Shore Drive reach that are currently being addressed. FY05 funds could be used for
construction once these issues are resolved.

PM: Carl A. Platz, 616-842-5510 x21, carl.a.platz@usace.army.mil




